BHRUHAT BANGALORE MAHANAGARA PALIKE

EXTENTION OF TIME PROPOSAL

1	Name Of Work	Package-3, includes 4 works of Rs 249.00 Lks. 1) Improvements to CA ites providing chain link Fencing in Coffee board layout and Surroundings ares in Ward No 07, Byatarayanapura, 2) Improvements to CA sites providing chain link Fencing in Jakkur,Jakkur layout and Surrounding areas in ward no 07, Byatarayanapura, 3) Improvements to roads and footpaths Vinayaka Layout 1st stage, Vinayaka layout 2nd stage and Amruthnagara in ward no 07, Byatarayanapura, 4)Construction and improvements of toilets in Sahakarnagar, Byatarayanapura Surrounding areas in ward no 07, Byatarayanapura
2	Amount of Work Portion	-
3	Estimate cost	249.00 Lakhs
4	Name Of Contractor	Sri B.B.Umesh
5	Agreement No.	₹2 [redacted]/2018-19
6	No. and date Under which the work order has been issued	BBMP/EE/BTP/WO/72/18-19 Date: 26.07.2018
7	Time limit originally fixed for completion	4 Months
8	Date of application by the contractor for granting extension of time	27.10.2018
9	Date of receipt of application in the sub-division office	-
10	Extension granted if any	-
	1. Form	-
	2. Form	-

Scanned with CamScanner